BCT Meeting
8 February 2000

The meeting was held on 8 February 2000 at the WPI office in San Antonio, Texas.

Members Present and Support Personnel:

Name Organization Present Absent
Brown, Ledlie KAFB X
Buelter, Don KAFB X

Callaway, Laurie BCA (KPMG) X

Carrillo, Mike EPA X

Landez, Norma KAFB X

Meshako, Chuck BCA X

Neff, Richelle UNITEC X

Pavlo, Tina GKDC (OpTech) X
Power, Abigail TNRCC X

Price, LisaMarie EPA X

Ryan, William KAFB X

Sassaman, Captain Brian KAFB X
Stankosky, Laura EPA X

Underwood, Tim BCA (KPMG) X

Weegar, Mark TNRCC X

Wehner, Ellie TNRCC X

Dates for upcoming meetings:

March 8, 2000*
April 11, 2000
May 9, 2000
June 13, 2000
July 11, 2000
August 8, 2000

September 12, 2000
October 10, 2000

November 14, 2000
December 12, 2000

*Meeting date is not on the second Tuesday of the month.



Draft BCT Minutes

8 February 2000

Item#| Lead Support | Discussion Topic Comments How will we Disposition

know it’s done?

1. O'Brien, S. | CH2M Hill |Eco-risk Assessment CH2M Hill will provide a Presentation is Closed. Received update on status of ecological risk assessment in Zones
presentation on the current status of | complete. 1,2,3and 5. Reviewed the objectives and discussed the approach of the
the Eco-risk assessment. eco-risk assessment. A food web model diagram was distributed. EPA

and TNRCC will coordinate with the Air Force to address Tier |
comments.

2. Underwood, | BCT Members |Redevelopment Update |Update the BCT regarding Team receives update. |Closed. Most of the new plating and cleaning lines are operational .

T. redevelopment status at Kelly AFB. Demolition of the old cleaning line in Building 360 isin progress.
Equipment removal in Building 301 is underway. Boeing has expressed
interest in construction of a new hanger on Kelly AFB.

3. Weegar, M. | BCT Members [Full Closure Model Review matrix relating the old and Team reviews matrix. |Closed. TNRCC provided information on the revised public participation

Revisited new TNRCC public participation process.
model, if matrix has been completed.
4. Buelter, D. Landez, N. [Zone 2 Update and Provide overview of Zone 2 site Team receives Open. Provided an overview of site conditions at six Zone 2 sites and the
Hampton, R. |Closure Strategy; Zone 3 |activities and strategy for site closure. |updates. current approach to evaluating surface and subsurface soil at these sites.
Fieldwork Update Provide update on Zone 3 fieldwork. Site E-3 soil vapor extraction system is complete; groundwater
remediation system optimization is scheduled for completion in March.
Site CS-2 Northbank is on schedule for optimization this summer. Kelly
AFB will review the 1993 Risk Assessments in the Zone 2 and 3 RIsto
determine if they can be used for the closure of sitesin Zone 2 and 3 via
RRS 3. Discussed the SWMU 258 CM S scoping decision. The BCT
agreed to address only the source in the SWMU 258 CM S and agreed that
the groundwater would be covered under the Zone 4 CMS. Asaresult of
the SWMU 258 CM S scoping decision, the scope of the SWMU258 RFI
and Zone 4 RFI will change to remain consistent throughout the RFI/CMS
process for both of these sites. The team also agreed to a zonewide Zone
2 CMSand CMI, instead of a separate CMI for Site E-3. A teleconference
will be scheduled to discuss the Site E-1 RFI.

5. Sassaman, Peck, W.  |Zone 4 Update and Provide overview of site activities and| Team receives update. |Closed. Provided an overview of Zone 4 projects. OU-2 soil vapor

B. Courtney, S. |Closure Strategy strategy for site closure. sampling is scheduled for February 2000. Installation of the Zone 4
interim remedial action (horizontal wells) is scheduled to be completed in
the Spring of 2000. The RFI reports are expected to be completed by the
end of the summer.

6. Sassaman, | Courtney, S. |Zone 4 OU-1 Work Plan |Discuss commentsto OU-1 RI Draft |Team agreesto Closed. Discussed the OU-1 RI and proposed amendments to the RFI.

B. Final Report and discuss RFI Work | approach.

Plan activities.
7. Meshako, C.| Landez, N. [SWMU/EBS Site Close- |Provide a merged and updated Team reviews list and |Closed. Distributed the merged and updated SWMU/EBS closeout list.
Price, L. out List SWMU/EBS closeout list to the BCT |receives update. Thelist is aworking document and will change as sites are added and
members. removed from the list.

8. Ryan, W. Buelter, D. [Zone Update Provide team with update of current | Team receives Closed. Distributed the Zone 5 status report. Discussed the submittal of

Rohne, R. activitiesin Zone 5. updates. the Zone 5 CM S and the Building 894 OWS deed certification. Kelly
Sassaman, B. AFB will submit the MitreTek report before the distribution of the Zone 5

CMS.




Item#| Lead Support | Discussion Topic Comments How will we Disposition
know it’s done?
9. Ryan, W. Weegar, M. |List of Future Each month, provide alist of Team receiveslist of |Closed. Distributed the list of documents to be submitted to the EPA and
Carrillo, M. |Deliverables upcoming documents for review. upcoming documents [TNRCC over the next 60 days.
(Regulators/RAB) for review.
10. Ryan, W. [ BCT Members |BCT Teleconference Each month, establish the coming Teleconference Closed. A BCT teleconference was not scheduled prior to the next BCT
Scheduling schedule of teleconferences. schedule adopted by | meeting.
the team.
11. Ryan, W. [ BCT Members |Begin March Agenda Each month, begin to establish the Team approves Closed. The date of the March BCT meeting has been moved up to 8
next month’s agenda at the end of the |agendaitems. March.
BCT meeting.




